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TO
ATTENTION
FROM
REFERENCE

CONTRACT NO.

e

..

L 4

NPIC Date: O June 19567

Chief, Combract Settlement Section/CASB/FD/OL

25X1A

1. The above referenced information is forwarded to
your office for your rechnical review, evaluation and deter-
mination as to recommended procurenent action.

2, Funding of the above Contract was originally
accomplished under Reqn. 5500-8719-65 ,» Voucherss_100,595
Allotment 5155-L4100. i

3, Your response within ten (10) days from the date
of this memorandum is reqguested. Should you foresee a delay
in processing your reply beyond a ten (10) dey period,
please notify OL/PD/CASB/ Cs8S on ext. 25X1A

i, If procurement action is desired, please complete
and return the original and one copy of this form with the
following information:

25X1A

APPROVED :

Certified Funds Available Amonnt Date

25X1A

Attachment ;

Distribution:
Original & 2 - Addressee, w/attach.
1 - Contract File w/criginal
correspondeca
1 - Follow-up

Declass Review by NIMA/DOD
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25X1A

26 May 1967
CW 67-5013
REF: KO-501-AA

P.O. Box 6788
Fort Davis Station
Washington, D, C. 20020

Attention: Contracting Officer 25X1A
Subject: 25X1A
Reference: (a) OTC Letter CW66-2051, dated }1 March 1966
Gentlemen:

As you are aware, a request for additional funding was submitted to you
by Reference (a), approximately one month prior to delivery of the
equipment. However, that request for additional funding, which was
subsequently approved, was not sufficient to cover added costs incurred
in solving two technical problems which developed following that submittal.
The two problem areas are discussed below:

1. Paint Matching - Matching the existing painted crinkle finish of the
25X1A | [Enlarger proved difficult, Even though the paint was obtained
25X1A directly from | Bome parts were painted and baked two and

three times in order to obtain an adequate paint match,

2, Light Baffling Mechanism - During the assembly and test phase of the
25X1 [ ] the designed light baffling mechanism proved to be somewhat in-

adequate. The baffling permitted some light leakage which could result

in film damage. To overcome these problems five new parts were designed,

fabricated, and assembled.
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